

MEETING WITH WOBURN HOUSE COMMITTEE
WEDNESDAY 2ND FEBRUARY 1994

Report by Chairman Status of NW London Eruv

Planning

Planning Appeal to Secretary of State
Expectation & Timing
Appeal I & II
Ministry of Transport *Stopping up order*
Public Works

Financial

Technical Services	£6,682	
Audit	346	
Fees to Barnet	4,700	
Feasibility Study	2,500	
Planning Consultants	13,219	
Bank Charges	150	
Printing, postage, etc	3,704	
Sundry	836	
QC estimate	18,000	
TOTAL	£50,137	
Donations by 31/5/93	8,503	
Direct Mail + Telethon	9,845	
Sponsors	28,835	
Donations due	6,000	
TOTAL	£53,183	

Technical

Re-survey
Negotiate private components
Resolve North Circular roadworks

Implementation

Technical Specification
Tender/Contract
Develop method of Notification
Educational material and programme
Staging
Supervision & Maintenance
Community Relations - H G Suburb, Kedassia

Recommendation Functions of Local and Central Committees

US Committee for the Development of Eruvim

Feasibility Study
Relating to Halachic, Technical, Planning, & Economic issues
Halachic
Detailed Survey
Technical
Specification for Posts, wire etc
Planning/Legal
Application & Procedure
Lobbying
Education materials
Training of Teachers
Adults
Children
Public Information - Maps etc
Maintenance program
Standards - halachic, physical
Schedule - by type of installation
Procedures - urgent, non-urgent etc
Supervision
Job description
Recruitment
Training
Remuneration
Management Supervision

Local

Identification of need and support
Initial feasibility study
Liason with Metropolitan resource
Local Political Support
Fund-raising
Education
Maintenance
Supervision
Notification