

Resource Names	Task Name
	▲ Legal
Graham Morris	Insurance
Edward Black	TfL Licence
Alan Perrin	▲ Construction
Laurence Begner	Holders Hill Rd
Graham Morris	Place contract
Rabbi Conway	Kinyan
Alan Perrin	Tesco/Toys R Us
Alan Perrin	Place lechis
Peter Sheldon	Bittacy
Graham Morris	Notice to adjacent houses
Webster & Co	Erection of poles
Webster & Co	Stringing of wire
Rabbi Conway	Final Inspection
	Ready to go live
	Target Eruv Shabbat
Chilly Fachler	▲ Administration
Philip Drachman	▲ Website
David Schreiber	Select & Appoint webdesigner
	Define content
Philip Drachman	Design
Philip Drachman	Test/Implement
Chilly Fachler	Money handling system
Chilly Fachler	Information system
Simon Goulden	▲ Educational Material
	▲ Graphic Treatment
Edward Black,David Schreibe	Design Map
Simon Goulden	Appoint Graphic artist
JM	Design theme and elements
Simon Goulden	▲ Leaflet/Poster for Shuls and sh
	Define
Simon Goulden	Write
	Print
	Distribute
Simon Goulden	▲ Guide for Rabbis & teachers
Rabbi Conway	Define
Rabbi Kimche	Draft + Write
Simon Goulden	Print in house
Rabbi Conway	Distribute
Laurence Begner	▲ Finance
Laurence Begner	Plan
Laurence Begner	Recruit team
Laurence Begner	Prepare campaign
Laurence Begner	Execution
Rabbi Conway	▲ Maintenance
Rabbi Conway	Prepare Manual
Rabbi Conway	Define Inspection procedures
Rabbi Conway	Train Inspectors
Edward Black	▲ PR
Edward Black[50%],Jeremy N	Press Release
Peter Sheldon	▲ Management
Peter Sheldon	Create Management Committee

